

KMSKB stage timeline

Deliverables

01 = Workbench POC

02 = Process analysis document

Task ID	Task Name	04/04 - 08/04	11/04 - 15/04	18/04 - 22/04	25/04 - 29/04	02/05 - 06/05	09/05 - 13/05	16/05 - 20/05	23/05 - 27/05
01	Workbench development								
01.01	Develop basic functionalities								
01.02	Map user specific functionalities								
01.03	Develop user specific functionalities								
01.04	Migrate to server								
01.05	Write documentation								
01.06	Finishing touches								
02	Process analysis								
02.01	In person user meeting								
02.02	Write out processes and new process								
02.03	Create in depth analysis document								
02.04	Finishing touches								
03	Final evaluation								